
Budget for Department of Insurance State Planning Grant RFP

Personnel

Task Hours
Total 
Hours Duration 

Hourly 
Rate Total Cost

Project Management and Administration 2/15/03 - 6/15/03
Scheer 24.0 240.00 $5,760

24.0 $5,760
Phase1- Analysis of Working Uninsured Market 2/17/03 - 2/28/03

Task 1.1: Collect and analyze available data
McKibbin 8.0 200.00 $1,600
Dombrowski 8.0 160.00 $1,280

16.0 $2,880
Task1.2: Develop report and present results

Dopkeen 2.0 240.00 $480
Ramesh 4.0 200.00 $800
Dombrowski 4.0 160.00 $640

10.0 $1,920
Task 1.3: Evaluate partnering with SIHF

Dopkeen 2.0 240.00 $480
Morgan 2.0 200.00 $400

4.0 $880
Total for Task 1 30.0 $5,680

Phase 2 - Project Feasibility 3/3/03 - 3/28/03
Task 2.1: Assess preliminary ownership of project

Dopkeen 8.0 240.00 $1,920
Morgan 8.0 200.00 $1,600

16.0 $3,520
Task 2.2 & 2.3: Determine key constituents/Solicit input and buy-in

Dopkeen 20.0 240.00 $4,800
Morgan 8.0 200.00 $1,600
Dombrowski 10.0 160.00 $1,600

38.0 $8,000
Task 2.4: Determine preliminary actuarial and legal needs and costs

Dopkeen 4.0 240.00 $960
McKibbin 4.0 200.00 $800
Donlon 4.0 240.00 $960

12.0 $2,720
Task 2.5 & 2.6: Develop a preliminary health benefits design

Dopkeen 32.0 240.00 $7,680
McKibbin 8.0 200.00 $1,600

40.0 $9,280
Task 2.7: Assess legal and political barriers; actuarial estimate

Dopkeen 4.0 240.00 $960
McKibbin 4.0 200.00 $800
Donlon 10.0 240.00 $2,400

18.0 $4,160
Task 2.8: Develop preliminary financing plan

Scheer 12.0 240.0 $2,880
12.0 $2,880

Total for Task 2 136.0 $30,560
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Hours Duration 

Hourly 
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Phase 3 - Health Plan and Structure Outline 3/31/03 - 4/25/03
Task 3.1: Complete health benefits plan design/cost estimate

Dopkeen 8.0 240.00 $1,920
McKibbin 6.0 200.00 $1,200
Donlon 10.0 240.00 $2,400
Dombrowski 10.0 160.00 $1,600
Morgan 6.0 200.00 $1,200

40.0 $8,320
Task 3.2: Develop overall project design

Dopkeen 4.0 240.00 $960
Scheer 4.0 240.00 $960
Morgan 2.0 200.00 $400

10.0 $2,320
Task 3.3: Identify potential financing options

Scheer 12.0 240.00 $2,880
Morgan 4.0 200.00 $800

16.0 $3,680
Task 3.4: Obtain agreement from key constituencies

Dopkeen 24.0 240.00 $5,760
McKibbin 12.0 200.00 $2,400

36.0 $8,160
Total for Task 3 102.0 $22,480

Phase 4 - Health Plan and Structure Completion 4/28/03 - 5/30/03
Task 4.1: Assist in development of final plan design

Dopkeen 8.0 240.00 $1,920
Morgan 8.0 200.00 $1,600
McKibbin 4.0 200.00 $800
Ramesh 4.0 200.00 $800
Donlon 2.0 240.00 $480

26.0 $5,600
Task 4.2: Develop RFP and solicit responses from insurers

Dopkeen 6.0 240.00 $1,440
McKibbin 10.0 200.00 $2,000
Morgan 10.0 160.00 $1,600

26.0 $5,040
Task 4.3: Secure financing

Scheer 12.0 240.00 $2,880
Morgan 6.0 200.00 $1,200

18.0 $4,080
Task 4.4: Develop physician network

Dopkeen 20.0 240.00 $4,800
McKibbin 20.0 200.00 $4,000
Morgan 10.0 160.00 $1,600

50.0 $10,400
Task 4.5: Establish project launch date

Dopkeen 4.0 240.00 $960
Morgan 4.0 200.00 $800

8.0 $1,760
Total for Task 4 128.0 $26,880
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Phase 5 - Deliverables and Replicability 6/2/03 - 6/15/03
Task 5.1: Develop Policy User's Guide

Dopkeen 20.0 240.00 $4,800
Morgan 16.0 200.00 $3,200

36.0 $8,000
Task 5.2: Model pricing for three years and statewide

McKibbin 8.0 200.00 $1,600
Dombrowski 16.0 160.00 $2,560

24.0 $4,160
60.0 $12,160

Total for Personnel $103,520

Expenses
Office Expenses (includes Postage and Mailings) $4,600
Travel Expenses (includes Air, Ground and Time) $12,300

Total Expenses $16,900

Total Cost $120,420
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